

Time of Flight Status

1. Done lists

- LV power supplies installation on South side (by Nevis G, S. Boose, TC)
 - Successfully done!
 - Made Connection between FEM crates and LV crates (Chi & Mickey)
 - Power supply's voltage and current check (Chi)
 - ARCNET control \Longrightarrow data taking using test pulse (Mickey)

2. Scheduled Items

(1) LV power supply installation on North side

\Longrightarrow Hopefully this Friday, 4/21

(2) Full operation chain test

HV ON, Blower ON, laser input, FEM+LV, data taking for all 1920 channels

(3) Current sensors for blowers (by Pal. G.)

(4) HV ORR

We will set up the PC, dedicated to HV control by serial connection @ CH