

Time of Flight Status



1. Done lists

- LV power supplies installation on North side (by Nevis G)
 - FEM \Leftrightarrow LV Connection, voltage check
 - Data taking for both north and south FEM's using test pulse events
 - Check calibration parameters for FEM (Timing & Charge) is underway
- HV Operation
 - PC dedicated for CAEN HV operation and monitoring

2. Scheduled Items

- (0) TOF Operation Procedure for RUN2000, check and revise by end of this week
- (1) Full operation chain test using laser input (BBC, TOF)
- (2) Current sensors for blowers (by Pal. G.)