

# Time of Flight Status



## 1. Done lists

- TOF Operation Procedure for RUN2000 (PP-2.5.2.8-03)  
⇒ Finished all sign up process
- Checking calibration parameters for FEM (TVC, QVC) is underway

## 2. Scheduled Items

- (1) Current sensors for blowers will be hooked up next week (by Paul G.)
- (2) Full operation chain test using YAG laser input (5/4)